

### Project Wrapping Up Quickly



A view of the study rooms on the north side of lower level Bingham (looking west): Soon crews will remove equipment and install flooring in this area. Furniture installation, including computer and study tables, will occur later this summer.

Contractors and sub contractors are working hard with the MU project managers to complete both buildings by the end of April.

The substantial completion date is set for April 23, 2008.



#### Schedule for completion

- >> **4/8/08**  
-Bike racks arrive on site.
- >> **4/10/08**  
-Final Inspection of the fire alarm system.
- >> **4/11/08**  
-Counter tops arrive for Bingham Hall, lower level.
- >> **4/14/08**  
-Interior of Bingham completed.
- >> **4/17/08**  
-Architects inspect Bingham lower level interior.
- >> **4/18/08**  
-Architects inspect Schurz lobby and lounge area.  
-Exterior of Schurz complete.  
-Outdoor furniture installed.
- >> **4/23/08**  
-Substantial completion!

As we enter the final month of work in this year and half long project, the contractors and project managers are bearing down on the last few unresolved items in the project. Things are looking good - the paint is on the walls, the lights are up, and most of the flooring is in - but it's still busy both inside and outside.

Weather has not been favorable for exterior work on the project site. Masonry and concrete work cannot occur in rainy or extremely cold temperatures. However, the masonry sub contractor has extra crew on site during good weather in order to keep up with the completion schedule.

The contractor is in the process of cleaning up Schurz hall. A mass clean-up of trash, dirt, unneeded tools, and equipment will precede their final cleaning efforts. The final cleaning by the contractor will remove any dust that has settled from the construction process and will also remove any tracked-in debris. Crews will begin in corridors and student rooms and then move on to common areas.

Once the contractor is finished, Residential Life will then start on remaining work - furniture installation, main desk supplies, final cleaning, and much more!

Remember, you can always let us know what you think, ask a question, or voice a concern about any of the RLMP projects by simply sending us an email at [rlmp@missouri.edu](mailto:rlmp@missouri.edu).

Don't forget to visit the project website at:

[http://reslife.missouri.edu/RLMPnew/sch\\_bing.php](http://reslife.missouri.edu/RLMPnew/sch_bing.php)