
Mid-Campus HousingɂDefoe/Graham Renovation: 

CONSTRUCTION UPDATES 

 RIGHT NOW? 
North buildingɂExterior walls and structural steel have 
been installed on the 1st floor, and crews are currently 
working on installing decking for the 2nd floor.  Pre-
paratory work for the mechanical and electrical connec-
tions continues. 
West buildingɂExterior walls and structural steel are 
complete on the third floor, and the fourth floor deck 
has been installed and poured.  Crews are currently in-
stalling interior partitions. 
South buildingɂSome basement walls and beams have 
been poured. 
Site workɂSteam chase is complete and steam pipes 
have been installed in the chase.  Electric and telephone 
lines have been successfully rerouted around the site. 
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Look for the next installment of the Mid Campus Construction Updates, Issue 4, at the end of the month!  To 
let us know what you think, ask a question, or voice a concern about any of the RLMP projects, please send us 

an email at rlmp@missouri.edu. 
 

Donõt forget to visit the project website at:   

http://reslife.missouri.edu/RLMPnew/midcampus.php 

IN TWO WEEKS? 

NorthɂCrews will be pouring the deck, erecting exte-
rior walls, and installing structural steel on 2nd floor.  
They will install the decking and pour the 3rd floor deck  
as well as continue with the mechanical and electrical 
preparations. 
WestɂCrews will install the exterior walls and struc-
tural steel for the 4th floor (including the attic).  They 
will also Install attic floor decking and pour the attic 
floor deck.  Interior partition installation will continue. 
SouthɂCrews will finish the partial installation of walls 
and beams. 
SiteɂElectrical outages in Pershing area over 
Thanksgiving break will allow for tie-ins of all 
steam and electrical wiring throughout the site.   

#ÕÒÒÅÎÔÌÙȟ ÔÈÅ ÃÏÎÔÒÁÃÔÏÒ ÈÁÓ ÕÓÅÄ ÕÐ ΤΧϷ ÏÆ ÔÈÅÉÒ ÓÃÈÅÄÕÌÅÄ ÔÉÍÅ ÔÏ ×ÏÒË ÏÎ ÔÈÅ -ÉÄ #ÁÍÐÕÓ ÐÒÏÊÅÃÔȢ  (ÅÒÅȭÓ Á ÂÒÅÁËÄÏ×Î 
of how they are using their time right now and how they plan to use it in the next few weeks: 

Whatõs going on out there? 

Residential Life Design Stars And the designers are: 
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Responsibilities:  

Brownfield works with 
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Interior Design 
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Brownfield  
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Halls 

North 
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Mid  
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 Housing 

Existing Hall  

Responsibilities:  

In addition to the new 

halls, Weber is also 

responsible for Johns-

t o n , 

Wolpers, 

and Pershing 

area halls and the 

University owned 

a p a r t m e n t s , 

Heights, Village, 

Manor House,                              

and Tara. 

Senior Interior 
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Kenna Weber 

 $ÅÓÐÉÔÅ ×ÈÁÔ ÙÏÕ ÓÅÅ ÏÎ ÓÈÏ×Ó ÌÉËÅ Ȱ$ÅÓÉÇÎ 3ÔÁÒȱ ÏÒ Ȱ4ÒÁÄÉÎÇ 
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exterior furniture, signs, flooring, and many other products and finishes 
throughout the existing residence halls, they also work closely with the 
contractor and the architects to design plans for new construction and 
renovation projects.  Weber and Brownfield guide the architects in deter-
mining floor plan design and interior wall placement and help them shape 
the overall structure of building interiors based on how the spaces will be 
used.  Once the designers and the architects have determined what the 
initial drawings will look like, the designers review the drawings to make 
sure there are no inconsistencies in layout, material usage, etc. 
 Researching new products and finishes for optimal usability by both 
the students and the hall maintenance and custodial staff is also a large 
ÐÁÒÔ ÏÆ ÔÈÅ ÄÅÓÉÇÎÅÒȭÓ ÊÏÂȢ  &ÏÒ ÉÎÓÔÁÎÃÅȟ ÔÈÅ ×ÏÏÄ-like flooring that gives 
Hatch and McDavid Halls their homey feel was sought out, researched, 
and ultimately selected for use by Brownfield.  The flooring received such 
glowing approval by students and staff that the product will also be used 
in both Schurz Hall and the Mid Campus projects.   
 Throughout all these processes, the designers seek the constant input 
and direction from Residential Life staff and also from students.  After all, 
part of the job is designing spaces that make staff proud to work there 
ÁÎÄ -ÉÚÚÏÕ ÓÔÕÄÅÎÔÓ ÐÒÏÕÄ ÔÏ ÃÁÌÌ ÏÕÒ ÒÅÓÉÄÅÎÃÅ ÈÁÌÌÓ ȰÈÏÍÅȢȱ   
 Only after all this does the designer actually start the process of se-
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lections of paint color, fabrics, and other finishes simply for a room or a 
floorɂthey do it for an entire building!  They must ensure that the hun-
dreds of different materials and products chosen come together to form a 
ÃÏÈÅÓÉÖÅ ÁÎÄ ÖÉÓÕÁÌÌÙ ÐÌÅÁÓÉÎÇ ×ÈÏÌÅȢ  )Î ÒÅÁÌÉÔÙȟ ÔÈÏÕÇÈȟ ÉÔȭÓ ÊÕÓÔ ÏÎÅ ÆÁÃÅÔ 
of the big job that is being a Residential Life designer. 


